




Technology Fee Award Budget Report

Part 1 of 2: Budget Summary

NDSU ORGANIZATION OR UNIT ECE		Award No.: 1609		Fund No.: 19232		
PROJECT DIRECTOR(s) Eric Christianson and Scott C. Smith		Report Period:				
A. Salaries and Wages (Number)		Number of Months	FUNDS REQUESTED	FUNDS AWARDED	FUNDS EXPENDED	BUDGET BALANCE
1. Staff ()						
2. Graduate Students ()						
3. Undergraduate Students ()						
B. Total Salary and Wages (Sum A.1., A.2., and A.3.)						
C. Fringe Benefits						
D. Total Salaries (Sum B and C)			\$0.00	\$0.00	\$0.00	\$0.00
E. Equipment (List each item)						
Remote Access Server (Dell Precision Rack 7000)			\$19,238.00	\$19,238.00	\$19,180.00	
F. Total Equipment (Sum items in E.)			\$19,238.00	\$19,238.00	\$19,180.00	\$58.00
G. Materials and Supplies (List each item)						
Client Access Licenses to support 50 simultaneous users			\$959.50	\$959.50	\$1,017.50	(\$58.00)
Server Cable for integration with ECE's existing server rack and console			\$46.00	\$46.00	\$46.00	\$0.00
3						\$0.00
4						\$0.00
5						\$0.00
H. Total Materials and Supplies (Sum items in G)			\$1,005.50	\$1,005.50	\$1,063.50	(\$58.00)
I. Total Salaries; Equipment; Materials and Supplies (Sum: Line D + Line F + Line H)			\$20,243.50	\$20,243.50	\$20,243.50	\$0.00
J. Total Technology Fee Request			\$20,243.50	\$20,243.50	\$20,243.50	\$0.00
K. Match						
L. Total Project Expenditure (Sum: Line J + Line K)			\$20,243.50	\$20,243.50	\$20,243.50	\$0.00
Name (Type or Print)		Signature			Date	
Project Director: Eric Christianson					10/25/2016	
Unit Head: Scott C. Smith					11/3/2016	



Technology Fee Award Budget Report

Part 2 of 2: Specific Details

Milestones

Milestone	Expected outcome	Actual Outcome	Means of assessment
Purchase Server and Security Software	Server and Security software purchased	Server and Security software acquired	Server purchased, software acquired
Install Server and Software	Server and Software have been installed	Server and Software installed	System is installed
Test System with Faculty and Grad Students working over summer	System completely functional by end of summer	System functional	System tested by IT and faculty
Rollout system for access by all NDSU ECE students and faculty	System fully operational and available to all NDSU ECE students and faculty by Fall Semester 2016	System fully operational	System is functional and has been announced for use by students
System utilized by NDSU ECE students	System utilized by NDSU ECE students	Students utilizing new system	Students have been utilizing system based on server logs

Equipment

Equipment	Quantity	Cost/Item	Total Cost
Dell PowerEdge T630 Server	1	\$19,180.00	\$19,180.00
KVM cable for rack use	1	\$46.00	\$46.00

Materials & Supplies

Item	Quantity	Cost/Item	Total Cost
Microsoft Remote Desktop Services client licenses (cost was split to use funds remaining from TFAC grant with overrun covered from ECE department funding source)	50	\$29.00	\$1,450.00

Project Overview/Budget Summary

Currently the system is functioning as intended. The server was purchased in late April, and some simple testing was done to find a security solution as Duo was much too expensive. The utilized solution is called EvlWatcher and essentially scans the Event Logs for failed logins which then leads to a ban of that IP address being able to connect. The initial full rollout availability to students was on September 9, a couple weeks after intended due to delays in acquiring the Remote Desktop client licenses (resulting from failed communication from vendor to indicate availability). As of now the system is functioning as intended. ECE paid the extra \$432.50 needed to purchase the 50 Remote Desktop client licences required to complete this project.