

Student Technology Fee Action Plan Report: Completion Fiscal Year-End

Award Number: 1704, Program 00507	Fund Number: 18945
NDSU Organization or Unit: ND State Climatologist	Date report is submitted:
Project Director(s): Adnan Akyuz	

Part 1 of 2: Specific Details

Milestones

Milestone	Expected outcome	Actual Outcome	Means of assessment
Earliest prototype (April 2017)	complete	completed	web page
Functioning web interface	complete	completed	web page

Equipment

Equipment	Quantity	Cost/Item	Total Cost

Materials & Supplies

Item	Quantity	Cost/Item	Total Cost
WD Gold 4TB Datachanger	5	\$175.99	\$879.95
100 Pack Cat 6 RJR5 Plugs	1	\$12.99	\$12.99
Total Cost			\$892.94


Project Overview/Budget Summary

5 4TB datachangers were purchased to provide enough storage space to handle the data submitted by the students even after years of offering the course in future semesters. A 100 pack RjR5 plugs were also purchased to complete the project

Please send to TFAC, c/o Marc Wallman, VP for IT, Quentin Burdick Building 206.
 Questions may be addressed to CeCe Rohwedder at 231-5646 or cece.rohwedder@ndsu.edu



For VPIT Office Use Only: Approval of Report

Name (Type or Print)	Signature
Vice President of IT: MARC WALLMAN	<i>Marc Wallman</i> 5/15/18



Part 2 of 2: Budget Summary

A. Salaries and Wages (Number)	Number of Months	FUNDS REQUESTED	FUNDS AWARDED	FUNDS EXPENDED	FUNDS NOT USED
1. Staff ()		\$0.00	\$0.00	\$0.00	0
2. Graduate Students ()		\$0.00	\$0.00	\$0.00	0
3. Undergraduate Students ()		\$0.00	\$0.00	\$0.00	0
B. Total Salary and Wages (Sum A.1., A.2., and A.3.)		\$0.00	\$0.00	\$0.00	0
C. Fringe Benefits		\$0.00	\$0.00	\$0.00	0
D. Total Salaries (Sum B and C)		\$0.00	\$0.00	\$0.00	0
E. Total Equipment		\$0.00	\$0.00	\$0.00	0
F. Total Materials and Supplies		\$900.00	\$900.00	\$892.94	\$7.1
G. Total Student Technology Fee funds use (Sum D + E + F)		\$900.00	\$900.00	\$892.94	\$7.1
H. Match		\$0.00	\$0.00	\$0.00	0
I. Total Project Expenditure (Sum: Line G + Line H)		\$900.00	\$900.00	\$892.94	\$7.1

Name (Type or Print)	Signature	Date
Project Director: F. A. Alyuz		5/9/18
Unit Head: K. C. Griffin		5/9/18