



NDSU Student Technology Fee Action Plan

Request for Extension

Please email this request prior to the current projected completion date, to CeCe Rohwedder at cece.rohwedder@ndsu.edu


Project Title: Campus Makerspace-Phase I		
Project TFAC Number: #1801		
Project Fund Number: 19594		
Requested Ending Date: June 1, 2020	From:	To:
Total Technology Fee Award: \$13,578.84		
Remaining Balance in Award Fund: \$3,721.33		
Project Director	Campus Address: Dept 2080 1201 Albrecht BLVD, Fargo ND Phone: 701.231.9746 E-mail: adam.elznic@ndsu.edu	
Name (Type or Print)	Signature	Date
Project Director Adam Elznic Emerging Technologies Coordinator		3-13-20
Unit Head Dean Joe Mocnik		3-13-20

Explanation:

We are requesting an extension on project number 19594, TFAC #1801, Campus Makerspace Phase 1 in order to complete the purchases provided in the excel documentation.

Taking into consideration of expansion of the lab through the remodel of room 121 and direct user feedback there has been a need to redirect funds for more informed purchases to better serve the student population that uses the lab.


With this extension, we are proposing a close out date of June 1, 2020 as to not extend the TFAC 1801 into the fiscal year 2021. That all remaining funds would be forfeited to the Technology Fee Action Committee to be used to fund other projects and officially close out #1801. In the meantime, the items previously listed will be purchased and documentation of purchases from newly created budget funds will be submitted to Cece Rohwedder via the agreed upon submission process.



Approved **Denied**

Date _____

By Marc wallman
Name & title

DocuSigned by:

 C636FC02C14E462...
Signature